

Date of Issuance: May 24, 2024	Effective Date: May 28, 2024
Owner: Town of Nags Head	Owner's Contract No.:
Contractor: Carolina Landscaping	Contractor's Project No.: N/A
Engineer: David M. Ryan, P.E.	Engineer's Project No.: N/A
Project: FY 23/24 Sprigging	Contract Name: FY 23/24 Sprigging

The Contract is modified as follows upon execution of this Change Order based upon the following:

**Price Increase-** For installation of approximately 150,000 Sea Oat plantings- **\$245,000.00**

Attachments: Change order for revised scope of work from M&N e-mail dated May 17, 2024

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES
Original Contract Price: \$ <u>348,140.00</u>	Original Contract Times: Substantial Completion: <u>N/A</u> Final Completion: <u>4/12/24</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : \$ <u>0.00</u>	[Increase] [Decrease] from previously approved Change Orders No. <u>0</u> to No. <u>1</u> : Substantial Completion: <u>N/A</u> Final Completion: <u>N/A</u> days
Contract Price prior to this Change Order: \$ <u>348,140.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>N/A</u> Final Completion: <u>4/12/24</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>245,000.00</u>	[Increase] [Decrease] of this Change Order: Substantial Completion: <u>9/13/24</u> Final Completion: <u>9/20/24</u> days or dates
Contract Price incorporating this Change Order: \$ <u>593,140.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>9/13/24</u> Final Completion: <u>9/20/24</u> days or dates

ACCEPTED:  
BY: \_\_\_\_\_

ACCEPTED:  
BY: \_\_\_\_\_

TITLE: Town Manager

TITLE:

This instrument has been preaudited in the manner  
Required by the Local Government Budget and  
Fiscal Control Act.

\_\_\_\_\_  
Finance Officer