- ♦ Drainage maintenance program established during FY 2019/20 budget discussions
- Puts town drainage system on regular maintenance program with additional staffing
- ♦ Town broken down into three zones goal is to perform scheduled maintenance twice a year to each zone


#### Zone 1 –

East of US 158, from Eighth to Hollowell

#### Zone 2 –

East of US 158, south of Hollowell to Whalebone and S. Nags Head

Zone 3 – West of US 158 and causeway



#### Zone 1

- ♦ Work Started October 1 (Hurricane Dorian clean-up pushed schedule 1 month)
- Trimming of culverts and ditches approximately 40 hours
- ♦ Culvert cleaner 204 hours
- ♦ Removal of sediment/de-mucking 30 hours
- ♦ Camera monitoring 10 hours

Progress reported through daily logs and pictures. Larger issues logged/general condition assessment of infrastructure being performed as work proceeds.




#### Zone 2

Work Started November 1<sup>st (</sup>Will take more time – less previous maintenance)

- ♦ Trimming of culverts and ditches approximately 40 hours (complete)
- ♦ Culvert Cleaner 247 hours (complete)
- ♦ Removal of sediment/ de-mucking 67 hours as of 11.22.19 (8 weeks left)
- ♦ Camera monitoring 5 hours


Extra work is needed to de-muck this section. Hot spots:

- Loggerhead
- Mulligans
- ♦ 7-11
- Whalebone Area
- South Old Oregon Inlet Road Ditch
- Colony South



Zone 3

Estimated Start – January 1st



Staff meeting on regular basis:

Public Works Director

Town Engineer

Facilities Maintenance Superintendent

Deputy Town Manager

Town Manager

Public Information Officer

Review of work progress/discuss issues logged Address public information

Drainage System Maintenance Manhours

FY 15/16	351						
FY 16/17		388					
FY 17/18			834.5				
FY 18/19				1012			
FY 19/20					<mark>807</mark>	as of 1	11.22.19





